CALIFORNIA .
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00024.3

TITLE: Haz Mat Abatement, COP 88.6 - 2 Site DATE: 08/21/2017

PROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture
177§ Park St, Bidg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:
Provide Hazardous Material Abatement for the 3 Properties described in DFJV COP 88.5 attached with DFJV Letter No.
DFJV-HSR-0600.

Per Book I, Part B.2 — General Provisions (GP), Section 43.0, "Hazardous Material," this change order includes the
compensation for direct remediation costs excluding overhead, delay damages, and profit.

This change order includes the scope of work covered in DFJV's COP No. 0088.6, attached with DFJV's Letter No.
0600, dated May 30, 2017. This Change Order establishes merit for Katch Environmentals costs of direct remediation
associated with COP 0088.6, for a total cost of $113,506.64 based on the Authority's estimate attached with the
Authority Letter SL No. 00438, dated June 22, 2017. This CCO includes DFJV's cost to provide Site Specific Safety,
Project Engineer Coordination with Katch Environmental and obtain Bond and Insurance on the direct remediation work.
The Authority acknowledges that the DFJV has the right to dispute the remaining amount of $51,897.39 as a difference
between the DFJV's COP No. 0088.6 and this change order.

The compensation in this change order is per Section 17.9 and Section 43.0 of the General Provisions and includes
direct remediation, bond and insurance costs.
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00001 Hazardous Material Abatement at 2048 E. 1.0 LS $50,667.64 $50,667.64 0
Manning Avenue - FB-10-0348 at agreed lump
sum.
00002 Hazardous Material Abatement at 7012 S. Cedar 1.0 LS $62,839.00 $62,839.00 0
Avenue - UST Tank Remediation at an agreed
lump sum.
00003 Bond and Insurance 1.0 LS $4,370.00 $4,370.00 0
00004 DFJV's support cost for Site Specific Safety and 1.0 LS $3,116.97 $3,116.97 0
Project Engineer Coordination with Katch
Environmental
Total: $120,993.61 0
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CALIFORNIA '
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00024.3

TITLE: Haz Mat Abatement, COP 88.6 - 2 Site DATE: 08/21/2017

PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Clairrt J

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain

unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such

proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
“none" if no such Subcontractors are involved] are swom certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.

Dragadohﬂatiron Joint Venture

Acceptance by =
Signatdre f{Mh | Costa - Proiect Direct | Date
ichael Costa - Project Director L?? / 3 /20/ 2
California High-Speed Rail Authority
Subpriedby 4 [/ )
Sighat ) Date
Carole N. Sanders - DB Oversight Manager 9_ 57, Zo /7
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